

SwiftServe



Sanders, K, Ms [27211266@sun.ac.za]

Saud, FFM, Miss [26950898@sun.ac.za]

Booyesen, J, Mr [27129500@sun.ac.za]

Naidoo, SH, Mr [27210588@sun.ac.za]

Souchon, JJA, Mr [27169197@sun.ac.za]

Dzingwe, S, Mr [26943263@sun.ac.za]

Overview

This project entails the development of a dual application ecosystem for mobile drink ordering. Clients will use a client application to select items from a menu and submit pickup orders, which are then relayed to a bar-side application for staff review and fulfilment. To finalize the transaction, a one-time password (OTP) mechanism will authenticate the customer upon collection, ensuring security and accuracy. Both applications will maintain a record of past transactions.

Sprint goals

A sprint goal gives the team a clear, shared target to aim for during the sprint. It keeps everyone focused on the same important outcome, so they know they are all working together to achieve the same thing. This makes it easier to stay on track and know if the sprint was a success. The following are the goals for each of the sprints of the project.

Sprint 1 Goals

- 🍹 Decide on which software to use for front- and backend
- 🍹 Customer-side
 - 🍹 Have a general visual design of the web app including relevant buttons and information which are visible.
 - 🍹 Customer should be able to view and select restaurant items with hard-coded inventory.
 - 🍹 Customer can create a cart with multiple items.
- 🍹 Ability to filter and sort orders. (for example: Alcoholic and non-alcoholic)
- 🍹 Image that displays “Out of stock” when stock is insufficient.
- 🍹 Message passing of orders/confirmation of/completion of orders.
 - 🍹 Customer can order their cart; staff can view and approve/deny orders. Staff can also send approval message when order is complete.
- 🍹 OTP is not necessary yet, an “Order Complete” button is sufficient for now

Sprint 2 Goals

- 🍷 Customer log-in functionality, remembering previous orders
- 🍷 OTP Generation/Verification
- 🍷 Staff-side inventory management (visible to customer)
- 🍷 Customer multiple concurrent orders
- 🍷 Update visual design as necessary for new features

Sprint 1 achievements

- 🍷 Software being used:
 - 🍷 Backend: Python (Django and PostgreSQL)
 - 🍷 Frontend: React, HTML, CSS and JavaScript
- 🍷 The general visual design of the staff-side and the client side is complete.
- 🍷 Customer can view and select restaurant items. The items are drinks that are fetched from backend.
- 🍷 Customers have access to a cart that contains drinks (mock data). Customer can change the quantity of the drinks.
- 🍷 Customers can filter the drinks and select either an alcoholic or non-alcoholic beverage.
- 🍷 There is an “Out of stock” image that replaces the drink image when stock is insufficient.
- 🍷 Message passing classes have been created but do not communicate with any frontend yet.
- 🍷 “Order Complete” button is present and required functions are currently set up and ready for integration once Sprint 2 Goals are reached for OTPs.

Sprint 2 achievements

- 🍷 All the cart API functionality has been implemented
- 🍷 Order creation functionality has been implemented
- 🍷 Customer log-in functionality has been implemented
- 🍷 Notes section has been added to the cart
- 🍷 Added an orders page on client frontend where customer can view active and past orders
- 🍷 Visual design has been updated accordingly for new features

- 🍷 User Management page for admins is complete and was a stretch goal which was implemented now
- 🍷 Homepage for the app is complete

Sprint 2 stretch goals (exceeded expectations)

- 🍷 Added fuzzy search results on admin and client side to be tolerant of spelling mistakes
- 🍷 Added a homepage client side to allow customers to get a simple view of all available drink categories and to easily navigate to each category
- 🍷 Added a cart expiry timer
- 🍷 Added an admin user management page (allows admins to manage all staff accounts etc.)

Collaboration

The project team had a Microsoft Teams meeting with the company on a weekly basis to discuss future goals, progress made and possible setbacks. Click-Up was used for task management, this allowed the creating, assigning and tracking of tasks through customizable stages. The team communicated via WhatsApp on a consistent basis; this is also where the planning of the project takes place.

Task management

- 🍷 Client Frontend and Integration: Faten Saud
 - 🍷 Dynamic Sidebar: Jacques Souchon
- 🍷 Staff Frontend and Integration: Kirsten Sanders
- 🍷 Cart Functionality: Faten Saud and Sithandwa Dzingwe
- 🍷 Report: Sithandwa Dzingwe
- 🍷 Backend: Jon-Patrick Booysen, Faten Saud and Kirsten Sanders
 - 🍷 Swagger: Jon-Patrick Booysen
 - 🍷 Django and Postgres setup and maintenance: Jon-Patrick Booysen
 - 🍷 Frontend/backend communication: Faten Saud and Kirsten Sanders

- 🍹 Order API-Client Side: Faten Saud
- 🍹 Cart API-Client Side: Faten Saud
 - 🍹 Cart note: Jacques Souchon
 - 🍹 Expiry timer for cart: Sithandwa Dzingwe
- 🍹 Unit testing setup: Jon-Patrick Booysen
- 🍹 Login and Signup API for Client-Side: Faten Saud
 - 🍹 Authentication tokens: Faten Saud and Kirsten Sanders
- 🍹 Orders page (to view active orders, past orders, get status updates):
Kirsten Sanders
 - 🍹 OTP integration and display: Shriyan Harithasen Naidoo